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3 CFP01-19-0013 01-12-0012 Canal Street Viaducts - Taylor to Harrison stage CDOT C/CE $48,000,000 $48,000,000 $48,000,000 7/2022 Phase 1 DA 9/2016; Phase 2 kick-
off targeting March 2020

3/11/2020 Phase 2 kick-off targeting 4/2020 12/18/2019

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 
4/2020; Phase 2 RFP and 
consultant negotiations complete

3/11/2020 Phase 1 PDR submittal targting 
1/2020

12/18/2019

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 
4/2020; Phase 2 RFP and 
consultant negotiations complete

3/11/2020 Phase 1 PDR submittal targting 
1/2020

12/18/2019

15 CFP17-19-0003 South Halsted Bus Enhancements Pace CON $40,840,000 $40,840,000 $40,840,000 12/2021 NEPA process underway with 
completion anticipated 5/2021

3/30/2020 NEPA process underway with 
completion anticipated 12/2020.

12/30/2019

18 CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA ENG $3,014,189 $3,014,189 $26,087,186 3/2021 NEPA process initiation expected 
5/2020

3/20/2020 No milestones met 12/20/2019

18 CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA CON $23,072,997 $23,072,997 $26,087,186 9/2022 NEPA process initiation expected 
5/2020

3/20/2020 No milestones met 12/20/2019

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT ENG2 $1,012,080 $1,012,080 $13,540,160 6/2020 Consultant selection anticipated 
6/2020, with 8/2020 kick-off (if 
locally funded)

3/13/2020 QBS advertisement (12/5/19); 
Consultant selection anticipated 
6/2020; Tgt auth 6/2020 if funded or 
7/2024 if not

12/20/2019

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT ROW $889,120 $889,120 $13,540,160 7/2024 Targeting 9/2024 ROW 
certification

3/13/2020 Phase 2 not started 12/20/2019

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT CON $10,120,800 $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 3/13/2020 Phase 2 not started 12/20/2019

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Co DOT CE $1,518,160 $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 3/13/2020 Phase 2 not started 12/20/2019

22 CFP09-19-0010 Dauberman Road Extension Kane Co DOT CON $5,350,874 $5,350,874 $5,350,874 11/2021 CON cost estimate increased due 
to ENG2 progress; updated STP-SF 
request from $5,350,874 to 
$6,022,523; Target letting 
changed but no other targets 
adjusted.

3/19/2020 State/Fed Ph2 Coord Meeting 
(10/22/19); Pre-final plans targeting 
5/2020; ROW initiated, targeting 
certification  9/2020

12/20/2019

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip ENG2 $853,000 $853,000 $4,809,000 Not provided Phase 1 DA 3/15/19; No other 
progress made; pre-finals are 
anticipated 10/2021

3/9/2020 Phase 1 DA 3/15/19; No other 
progress made, but pre-finals are 
anticipated 8/2020

12/23/2019

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip ROW $480,000 $480,000 $4,809,000 Not provided Phase 1 DA 3/15/19; No other 
progress made; ROW certification 
is anticipated 1/2022

3/9/2020 Phase 1 DA 3/15/19; No other 
progress made, but pre-finals are 
anticipated 8/2020

12/23/2019

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip CON $2,624,000 $2,624,000 $4,809,000 3/2022 Phase 1 DA 3/15/19; No other 
progress made

3/9/2020 Forms submitted 11/14/2019

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Alsip CE $852,000 $852,000 $4,809,000 3/2022 Phase 1 DA 3/15/19; No other 
progress made

3/9/2020 Forms submitted 11/14/2019

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CON $2,448,913 $2,448,913 $2,620,331 10/2021 DA anticipated 4/2020; pre-final 
plans anticipated 2/2021

3/31/2020 Phase 1 PDR submitted 6/2019; DA 
anticipated 1/2020; pre-final plans 
anticipated 2/2021

12/20/2019

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CE $171,418 $171,418 $2,620,331 10/2021 DA anticipated 4/2020; pre-final 
plans anticipated 2/2021

3/31/2020 Phase 1 PDR submitted 6/2019; DA 
anticipated 1/2020; pre-final plans 
anticipated 2/2021

12/20/2019

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and 
Happ Rd/Orchard Lane Roundabout

Northfield ENG2 $440,000 $440,000 $4,730,000 12/2020 PDR submitted 11/2019; DA 
anticipated 5/2020

3/20/2020 PDR submitted 11/2019; DA 
anticipated 5/2020

12/30/2019

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and 
Happ Rd/Orchard Lane Roundabout

Northfield CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plans submittal 
anticipated 10/2021

3/20/2020 Pre-final plans submittal anticipated 
10/2021

12/30/2019
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29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and 
Happ Rd/Orchard Lane Roundabout

Northfield CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plans submittal 
anticipated 10/2021

3/20/2020 Pre-final plans submittal anticipated 
10/2021

12/30/2019

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park ENG2 $400,000 $400,000 $5,100,000 6/2022 DA anticipated 5/2020; Target 
authorization delayed to 2022

3/31/2020 PDR submitted 12/10/18; DA 
anticipated 3/2020

12/23/2019

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CON $4,200,000 $4,200,000 $5,100,000 6/2023 Pre-final plans submittal 
anticipated 12/2022

3/31/2020 Pre-final plans submittal anticipated 
12/2021

12/23/2019

30 CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CE $500,000 $500,000 $5,100,000 6/2023 Pre-final plans submittal 
anticipated 12/2022

3/31/2020 Pre-final plans submittal anticipated 
12/2021

12/23/2019

32 CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP 
North/NW) Station Relocation

Cook Co DOTH CON $86,490,080 $86,490,080 $86,490,080 TBD No milestones met 12/31/2019 Forms submitted 11/15/2019

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to Saunders 
Road

Lake Co DOT ROW $628,000 $628,000 $9,598,898 8/2023 DA anticipated 8/2020; ROW 
certification targeting 6/2023

3/20/2020 PDR submitted 5/2019; DA 
anticipated 6/2020; Phase 2 
consultant selected

12/30/2019

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to Saunders 
Road

Lake Co DOT CON $7,424,135 $7,424,135 $9,598,898 3/2022 Pre-finals anticipated 3/2022 3/20/2020 Pre-finals anticipated 10/2021 12/30/2019

33 CFP10-19-0019 10-03-0005 Deerfield Road from Milwaukee Avenue to Saunders 
Road

Lake Co DOT CE $1,546,763 $1,546,763 $9,598,898 3/2022 Pre-finals anticipated 3/2022 3/20/2020 Pre-finals anticipated 10/2021 12/30/2019

35 CFP17-19-0039 17-18-0002 Pulse 95th Street Line Pace CON $21,040,000 $21,040,000 $21,040,000 7/2024 Anticipate NEPA process from 
10/2020-10/2021; Final design 
8/2023

3/30/2020 Anticipate NEPA process from 
10/2020-10/2021; Final design 
8/2023

12/31/2019

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL 
43 (Waukegan Rd)

Glenview CON $2,740,200 $2,740,200 $3,028,200 9/2022 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final 
plans anticipated 4/2022.

3/23/2020 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

12/27/2019

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL 
43 (Waukegan Rd)

Glenview CE $288,000 $288,000 $3,028,200 9/2022 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final 
plans anticipated 4/2022.

3/23/2020 Phase 2 QBS advertisement 
anticipated 3/2020; Pre-final plans 
anticipated 4/2022.

12/27/2019

41 CFP07-19-0021 Robbins Metra Small Area Safety Improvements Robbins ENG1 $1,361,000 $1,361,000 $7,989,046 TBD Project not started 12/29/2019 Forms submitted 11/15/2019

41 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CON $6,628,046 $6,628,046 $7,989,046 11/2021 Phase 1 DA anticipated 5/2020; 
Phase 2 kick-off anticipated 
7/2020.

3/31/2020 Phase 1 PDR submitted (8/2019) 12/19/2019

42 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CE $662,805 $662,805 $662,805 11/2021 Phase 1 DA anticipated 5/2020; 
Phase 2 kick-off anticipated 
7/2020

3/31/2020 Phase 1 PDR submitted (8/2019) 12/19/2019

43 CFP12-19-0021 12-06-0005 80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT CON $19,640,804 $19,640,804 $19,640,804 4/2021 Phase 2 kick-off held (1/16/19); 
Pre-final plans targeting 5/2020; 
CON cost increased $3.4M 
application match % applied and 
request adjusted

3/15/2020 Phase 2 kick-off held (1/16/19); Pre-
final plans targeting 5/2020

12/20/2019

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 
5/2020

3/20/2020 Systems Mgmt Plan, Prelim. Design, 
Prelim. Cost Est., and Prelim. 
Contract Packaging Plan complete

12/20/2019

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 
5/2020

3/20/2020 Systems Mgmt Plan, Prelim. Design, 
Prelim. Cost Est., and Prelim. 
Contract Packaging Plan complete

12/20/2019

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park ROW $180,000 $180,000 $9,462,742 immediate Phase 2 pre-finals complete, 
holding finals until funding 
awarded

3/27/2020 Phase 2 pre-finals complete, holding 
finals until funding awarded

12/20/2019

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CON $7,969,942 $7,969,942 $9,462,742 TBD If funding is awarded, ready to 
inititate phase

3/27/2020 If funding is awarded, ready to 
inititate phase

12/20/2019

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CE $1,312,800 $1,312,800 $9,462,742 TBD If funding is awarded, ready to 
inititate phase

3/27/2020 If funding is awarded, ready to 
inititate phase

12/20/2019
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47 CFP04-19-0003 Washington Boulevard Improvements - 21st Avenue 
to 9th Avenue

Maywood CON $3,840,000 $3,840,000 $4,224,000 4/2021 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 
7/2020 and pre-finals 12/2020 for 
6/20/21 letting

3/30/2020 Phase 2 agreements submitted 
10/2019; pre-final plans submittal 
anticipated 10/2020

12/30/2019

47 CFP04-19-0003 Washington Boulevard Improvements - 21st Avenue 
to 9th Avenue

Maywood CE $384,000 $384,000 $4,224,000 4/2021 Phase 2 agreements submitted 
10/2019; Kick-off anticipated 
7/2020 and pre-finals 12/2020 for 
6/20/21 letting

3/30/2020 Phase 2 agreements submitted 
10/2019; pre-final plans submittal 
anticipated 10/2020

12/30/2019

49 CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CON $4,296,000 $4,296,000 $11,708,800 n/a Sponsor going ahead with project 
using local funds - will be 
dropped from this program

2/20/2020 DA aniticpated 6/2020 (waiting on 
PSI); pre-final plans anticipated 
10/2021; ROW cert. anticipated 
11/2021

12/20/2019

49 CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CE $648,000 $648,000 $11,708,800 n/a Sponsor going ahead with project 
using local funds - will be 
dropped from this program

2/20/2020 DA aniticpated 6/2020 (waiting on 
PSI); pre-final plans anticipated 
10/2021; ROW cert. anticipated 
11/2021

12/20/2019

49 CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CON $5,884,800 $5,884,800 $11,708,800 n/a Sponsor going ahead with project 
using local funds - will be 
dropped from this program

2/20/2020 DA aniticpated 6/2020 (waiting on 
PSI); pre-final plans anticipated 
10/2021; ROW cert. anticipated 
11/2021

12/20/2019

49 CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CE $880,000 $880,000 $11,708,800 n/a Sponsor going ahead with project 
using local funds - will be 
dropped from this program

2/20/2020 DA aniticpated 6/2020 (waiting on 
PSI); pre-final plans anticipated 
10/2021; ROW cert. anticipated 
11/2021

12/20/2019

50 CFP10-19-0011 IL 59 and Grand Avenue Intersection Improvement Lake Co DOT CON $3,568,000 $3,568,000 $3,924,800 n/a As of 1/10/2020 sponsor 
withdrew project from 
contingency program

1/10/2020 Forms submitted 11/12/2019

50 CFP10-19-0011 IL 59 and Grand Avenue Intersection Improvement Lake Co DOT CE $356,800 $356,800 $3,924,800 n/a As of 1/10/2020 sponsor 
withdrew project from 
contingency program

1/10/2020 Forms submitted 11/12/2019

51 CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT CON $14,720,000 $14,720,000 $14,720,000 10/2023 Phase 2 QBS consultant selected, 
but phase not started

3/31/2020 Phase 2 QBS consultant selected, 
but phase not started

12/23/2019

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT ROW $1,440,000 $1,440,000 $18,852,702 TBD Phase 2 at 60% 3/4/2020 Phase 2 at 60%; updated targets 
anticipated by March 2020 update

12/30/2019

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT CON $16,026,756 $16,026,756 $18,852,702 TBD Phase 2 at 60% 3/4/2020 Phase 2 at 60%; updated targets 
anticipated by March 2020 update

12/30/2019

55 CFP10-19-0023 10-00-0117 Fairfield Road at IL 134 Lake Co DOT CE $1,385,946 $1,385,946 $18,852,702 TBD Phase 2 at 60% 3/4/2020 Phase 2 at 60%; updated targets 
anticipated by March 2020 update

12/30/2019

57 CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignment and 
Roundabout

Kane Co DOT CON $7,479,133 $7,479,133 $7,479,133 4/2021 CON cost estimate increased 
$1.2M due to progess on ENG2, 
updated cost based on 
application match ratio reflected 
in this report; Phase 2 in progress 
with pre-final plans submittal 
anticipated 11/2020 and ROW 
certification anticipated 1/2021

3/18/2020 DA 6/18/18; Phase 2 in progress 
with pre-final plans submittal 
anticipated 11/2020 and ROW 
certification anticipated 1/2021

12/30/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $36,628 $36,628 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2019; DA targeting 
6/2020

12/20/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $1,376,862 $1,376,862 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2020

12/20/2019
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59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ROW $2,000,000 $2,000,000 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2021

12/20/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $457,850 $457,850 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2022

12/20/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $45,785 $45,785 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2023

12/20/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $34,860,772 $34,860,772 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2024

12/20/2019

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $3,486,077 $3,486,077 $42,263,974 TBD DA targeting 9/2020 3/27/2020 Phase 1 PDR submitted 5/2019; Bio 
clearance 8/2025

12/20/2019

61 CFP12-19-0011 Will Road Reconstruction Project Diamond ENG2 $250,000 $250,000 $5,717,000 Not provided DA 10/22/19; Not started; No 
target provided but pre-final 
plans due 9/2020 to meet CON 
target

3/4/2020 DA 10/22/19; Not started; no target 
provided but pre-final plans due 
9/2020 to meet CON target

12/20/2019

61 CFP12-19-0011 Will Road Reconstruction Project Diamond ROW $160,000 $160,000 $5,717,000 Not provided DA 10/22/19; Not started; No 
target provided but pre-final 
plans due 9/2020 to meet CON 
target

3/4/2020 DA 10/22/19; Not started; no target 
provided but pre-final plans due 
9/2020 to meet CON target

12/19/2019

61 CFP12-19-0011 Will Road Reconstruction Project Diamond CON $4,550,000 $4,550,000 $5,717,000 3/2021 Not started 3/4/2020 Not started 12/21/2019
61 CFP12-19-0011 Will Road Reconstruction Project Diamond CE $757,000 $757,000 $5,717,000 3/2021 Not started 3/4/2020 Not started 12/21/2019
62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 

(Nelson to Cedar)
Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 4/2021 Target final PS&E 4/2021; Target 

ROW certification 3/2021
3/24/2020 Phase 2 kick-off held (10/30/18); 

ROW inititated 5/4/18; Target pre-
finals 5/2020

12/20/2019

62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 
(Gouger to Nelson)

Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 8/2023 Target pre-finals 5/2023; ROW 
certification 9/2022

3/24/2020 Phase 2 kick-off held (10/30/18); 
ROW inititated 5/4/18; Target pre-
finals 5/2020

12/20/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central 
Ltd. Railroad

New Lenox ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 Draft PDR 8/13/18, DA 
anticipated 4/2020

3/21/2020 Draft PDR 8/13/18, DA anticipated 
4/2020

12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central 
Ltd. Railroad

New Lenox ROW $2,942,224 $2,942,224 $28,668,888 10/2021 Draft PDR 8/13/18, DA 
anticipated 4/2020

3/21/2020 Draft PDR 8/13/18, DA anticipated 
4/2020

12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central 
Ltd. Railroad

New Lenox CON $22,178,158 $22,178,158 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 3/21/2020 Pre-final plans anticipated 8/2023 12/17/2019

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central 
Ltd. Railroad

New Lenox CE $1,774,253 $1,774,253 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 3/21/2020 Pre-final plans anticipated 8/2023 12/17/2019

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills ENG2 $396,000 $396,000 $6,400,000 Not provided Phase 1 DA received 12/2010 3/27/2020 Phase 1 DA received 12/2010 12/27/2019

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills ROW $563,200 $563,200 $6,400,000 Not provided Phase 1 DA received 12/2010 3/27/2020 Phase 1 DA received 12/2010 12/27/2019

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills CON $4,946,160 $4,946,160 $6,400,000 4/2024 Phase 1 DA received 12/2010 3/27/2020 Phase 1 DA received 12/2010 12/27/2019

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

Country Club Hills CE $494,640 $494,640 $6,400,000 4/2024 Phase 1 DA received 12/2010 3/27/2020 Phase 1 DA received 12/2010 12/27/2019
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